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CONTRACT CHANGE ORDER NO. 1 

October 14, 1992 
04011-No.3 

Albion-Sheridan Township 
Landfill Site (11-5LAN) 
Construction of Field Support Area 
Contract 04011 - No. 3 
Albion, MI 

R&R Intemational, Inc. 
1234 Cleveland-Massillon Road 
Akron, OH 44321 

The following changes are authorized in accordance with Articles 9, 10 and 11 of the 
GENERAL CONDITIONS: 

The Subcontractor and Prime Contractor hereby agree to establish the following unit 
prices for water hauling activities and the use of water tanks during fluid rotary drilling 
and coring. The Subcontractor and Prime Contractor also agree that all other costs 
associated with fluid rotary drilling and coring shall be paid at the unit price rates 
established in the contract for air rotary drilling and air rotary coring. 

Item DescriDtion 

Water Hauling for Fluid Rotary 
Drilling and Coring 

Water Tank Use for Fluid Rotary 
Drilling and Coring 

Unit 

HR 

DAY 

Unit Price 

$55.00/Hr. 

$50.00/Tank/Day, 

The Subcontractor and Prime Contractor also hereby agree to establish the following unit 
prices for additional work performed by the Subcontractor to address specific subsurface 
site conditions regarding the collapse of ix>reholes in fractured bedrock. 

Item Description 

Mobilization of equipment 

Installing/pulling temporary 4-inch 
casing 

Advance temporary 4-inch casing 

Wash rotary 3.875-inch bit (clean-
out casing) 

Unit 

L.S. 

Hour 

Feet 

Hour 

Unit Price 

$500 

$120/Hour 

$29.50/Foot. 

$120/Hour 
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•lustification 

See attached Change Order Justifications. 

Net change in contract price is $0.00 and the total contract price remains at $171,619.00. 

The time provided for completion of the contract is unchanged. This document shall 
become an amendment to the contract and all provisions of the contract shall apply 
hereto. 

APPROVED BY: R&R INTERNATIONAL, INC. 

Date 

APPROVED BY: WW ENGINEERING & SCIENCE, INC. 

Date 
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CHANGE ORDER JUSTIFICATION 

Change Order No. 1 
Project No. 04011 - No. 3 
Subcontractor: R&R Intemational, Inc. Date: 10/14/92 

Item No. * - Water Hauling and Water Tank Use 

1. Why is this change necessary for completion of the work originally contemplated 
by the Contract? 

Subsurface conditions in some locations resulted in the inability to retrieve drill 
cuttings and/or install the monitoring wells when utilizing air drilling methods. 
Fluid rotary methods should overcome these difficulties. 

2. Why could the need for the proposed work not have been foreseen during 
preparation of plans and specifications? 

Subsurface conditions specific to this site were unknown. 

3. Are there any alternatives available? 

No 

4. Is this the most economical alternative? 

Yes 
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CHANGE ORDER JUSTIFICATION (cont'd.) 

Change Order No. 1 
Project No. 04011 - No. 3 
Subcontractor: R&R Intemational, Inc. Date: 10/14/92 

Item No. * - Additional Work for Collapse of Boreholes 

1. Why is this change necessary for completion of the work originally contemplated 
by the Contract? 

During drilling operations, the collapse of boreholes in the fractured bedrock 
formation will result in locking-up the drilling equipment and the inability to 
retrieve drilling augers or cuttings. The subcontractor responded with additional 
efforts to free the drilling equipment and continue drilling operations. 

2. Why could the need for the proposed work not have been foreseen during 
preparation of plans and specifications? 

Subsurface conditions are unknown and responses must be made as the actual 
conditions develop. 

3. Are there any alternatives available? 

No 

4. Is this the most economical alternative? 

Yes 
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